
ON GOAL FOR OPENING SEASON 
HUNTINGTON CENTER, TOLEDO, OHIO

Timing is everything when it comes to a major urban construction project like the Huntington Center in Toledo, Ohio. 
Building the 82-foot-high arena in the middle of a busy downtown took a lot of planning, and left no room for error. With 
the 2009-2010 opening season of the Toledo Walleye ice hockey team looming ahead, contractors frequently worked 
through the night to stay on schedule to complete the facility. Some of the most critically timed construction phases 
occurred before the roof was ever installed on this 266,000 sq. ft. multi-purpose arena. 

Bound on all four sides by downtown buildings, the jobsite left no room for material storage during the primary 
construction phase. Delivery of steel, brick, piping and other materials had to be carefully timed to arrive precisely as 
needed. 

HUNTINGTON CENTER
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CASE STUDY



This delivery-upon-demand system applied to the 84” 
diameter double-wall spiral duct by FläktGroup® SEMCOTM, 
which was specified for the arena space. This exposed 
duct loops around the upper part of the arena just a few 
feet above the top tier seating. To conserve precious 
vertical space inside the arena, engineers chose to 
“nest” the massive duct inside the 207-foot-long roof 
trusses rather than installing it below them. The duct 
had to be installed in between the trusses in order to 
leave plenty of clearance for large props and equipment 
brought in for events like concerts and circuses. The 
duct was lowered into the truss space by crane before 
the steel roof decking was installed. 

Strategic Delivery 
“We had a very short window of time between the truss 
installation and the roof decking,” said Kenneth Gabel, 
Operations Manager for VM Systems, Inc., the sheet 
metal contractor for the project. “We had to follow the 
truss installers weekly in order to get our work completed 
in time.” 

To make all this work, VM Systems had the ductwork 
shipped to the shop (located a few miles from the 
construction site) and then transported it to the jobsite 
on company trucks. The material was lifted by crane 
from the trucks and directly into the installed space. 

SEMCO provided the entire length of the pre-insulated, 

“THE MATERIAL DIDN’T SIT IN OUR 
YARD FOR MORE THAN TWO DAYS 
AT A TIME. SEMCO HAD A PIECE-
MARKED DRAWING AND HAD TO 
FABRICATE THE DUCT IN THE EXACT 
SAME ORDER THAT IT WAS BEING 
INSTALLED.”
-	 KENNETH GABEL,  
	 OPERATIONS MANAGER FOR VM SYSTEMS, INC.

double-wall spiral duct as well as interior duct for 
the perimeter spaces of the arena. The manufacturer 
customized rectangular saddle taps to fit inside the round 
duct. These taps housed the large air diffusers required 
to direct air all the way to floor level of the arena. The 



sections of duct were completely pre-fabricated with 
special flanges located at optimum intervals. The saddle 
taps were welded per the engineering firm’s design. 
Volume dampers and accessories were also factory 
installed.

Mandell-Vasquez, Inc., the SEMCO representative in 
Toledo, Ohio, worked closely with the manufacturer and 
the contractor to coordinate these custom fabrications 
and carefully timed deliveries. 

“It was tricky,” remarked Hernan Vasquez, president 
of Mandell-Vasquez. “The saddle taps had to be deep 
because the duct would encase two-inch thick fiberglass 
insulation, a heavy duty volume damper, and a large 
drum diffuser. Of course, everything had to be neatly 
hidden since this was a completely visible installation.” 

All of the duct was fabricated at SEMCO’s manufacturing 
facility in Roanoke, Virginia and then shipped directly to 
the jobsite every other day in order to coincide perfectly 
with the strict installation schedule. 

“The material didn’t sit in our yard for more than two 
days at a time,” said Gabel. “SEMCO had a piece-marked 
drawing and had to fabricate the duct in the exact same 
order that it was being installed.” 

No Excuses. No Errors. 
Fans would have had a hard time understanding how 
a product as commonplace as spiral duct could wreck 
the completion schedule of the Huntington Center, but 
according to John Gramke, Regional Sales Manager 

for SEMCO, it’s not as implausible as one might think. 
According to Gramke, fabricating large, custom ductwork 
to the exacting dimensions and shipping within the 
strict delivery requirements of a project like this is 
overwhelming for many manufacturers. But that’s not 
the case for SEMCO. 

“We’ve made custom ductwork a standard at SEMCO. 
Spot-on delivery without compromising quality is 
something we really focus on. We understand that a 
delayed delivery can result in a chain reaction of delays 
that jeopardize the project and cost our customers 
money,” said Gramke. 

SEMCO has proven its ability to handle carefully timed 
deliveries in numerous high profile projects, including 
the famed Lucas Oil Stadium in Indianapolis, Indiana. It is 
a defining characteristic of SEMCO manufacturing – one 
that distinguishes the company in a highly competitive 
sheet metal market. It is also a tangible benefit to 
companies like VM Systems who complete hundreds of 
HVAC installations each year and can’t afford mishaps. 

“We work hard at this portion of our business,” said 
Gramke, “which is why we are consistently chosen 
for demanding projects like this. It isn’t just about the 
duct. It’s about the accuracy of coordination, quality of 
manufacturing, and most important the timely delivery of 
a product guaranteed to fit.”  
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FläktGroup® SEMCOTM delivers smart, energy-efficient, air-quality solutions to support 
every building application. We offer our customers innovative technologies, high-
quality products and outstanding performance supported by more than fifty years 
of accumulated industry experience. The broadest offering on the market and a 
strong market presence in 65 countries worldwide guarantees that we are 
always by your side, ready to deliver: 
Excellence in Solutions.

FläktGroup® SEMCOTM

Corporate Headquarters
1800 East Pointe Drive 
Columbia, Missouri 65201  USA

573.443.1481

sales.semco@flaktgroup.com

To learn more about FläktGroup® SEMCOTM 
offerings and to contact your nearest 
representative please visit 
www.semcohvac.com


